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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

653843 B-2 Advanced Technology Bomber 108,620 297,854 48,313 33,397 13,057 13,358 13,618 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

(U) A. Mission Description
The B-2 SPIRIT is America's most advanced long-range strike aircraft.  This all-wing two crew member aircraft has twin weapons bays of over 20,000 pounds capacity 
each and employs a wide array of signature reduction technologies to greatly enhance both its ability to penetrate enemy defenses and its ability to survive in a highly 
defended target environment.  The B-2 provides global force projection capability and the ability to influence an enemy regardless of the location of enemy assets or the 
availability of forward basing.

(U) FY 1999 ($ in Thousands)
(U) $4,446 Continued Developmental Test and Evaluation (Maintain minimal flight test infrastructure at Edwards AFB)
(U) $13,523 Continued support for Air Force Mission Support System (AFMSS)
(U) $18,535 Continued support for Labs and Facilities
(U) $72,116 Continued support for modification of EMD Aircraft; begin Joint Air-to-Surface Standoff Missile (JASSM)  integration; contractor support of 

flight test base of operations.
(U) $108,620 Total

(U) FY 2000 ($ in Thousands)
(U) $11,900 Continue Developmental Test and Evaluation (Maintain minimal flight test infrastructure at Edwards AFB)
(U) $6,650 Continue support for Air Force Mission Support System (AFMSS)
(U) $15,263 Continue support for Labs and Facilities
(U) $122,441 Continue support for modification of EMD Aircraft; continue JASSM integration; contractor support of flight test base of operations; conduct 

B-2 EHF risk reduction study.
(U) $141,600 Congressional Plus-Up (Link 16/Center Instrument Display, EGBU-28, In-flight Replanning, Stealth Enhancement, Next Generation Bomber 

Study, Classified Program/efforts)
(U) $297,854 Total
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(U) A. Mission Description Continued

(U) FY 2001 ($ in Thousands)
(U) $15,425 Continue Developmental Test and Evaluation (Maintain minimal flight test infrastructure at Edwards AFB; JASSM flight test)
(U) $4,556 Continue support for Air Force Mission Support System (AFMSS)
(U) $15,034 Continue support for Labs and Facilities
(U) $13,298 Continue support for modification of EMD Aircraft; continue JASSM integration; continue contractor support of flight test base of operations; 

continue classified efforts; continue integration studies, reports, and analyses.
(U) $48,313 Total

(U) B. Budget Activity Justification
This program is in budget activity 5 - Engineering and Manufacturing Development - because of concurrency in developing, testing, producing, and deploying the B-2.

(U) C. Program Change Summary ($ in Thousands)
FY 1999 FY 2000 FY 2001 Total Cost

(U) Previous President's Budget (FY 2000 PBR) 131,038 201,765 72,443 TBD
(U) Appropriated Value 131,247 301,765
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -209 -12
b. Small Business Innovative Research -6,981
c. Omnibus or Other Above Threshold Reprogram -2,019
d. Below Threshold Reprogram -7,419
e. Rescissions -8,018 -1,880
f. Other TBD

(U) Adjustments to Budget Years Since FY 2000 PBR -24,130
(U) Current Budget Submit/FY 2001 PBR 108,620 297,854 48,313 TBD

(U) Significant Program Changes:
FY99:  Reprogrammed $10.12 million for numerous low level requirements.  Congress rescinded $7 million due to JASSM integration savings.
FY00: Congress appropriated an additional $100 million for B-2 RDT&E (Added $141.6 million for classified program, Link 16/CID, EGBU-28, Inflight Replanning, 
Stealth Enhancement, and Next Generation Bomber Study; Reduced RDT&E by $10 million due to delay of AV-3 modifications and reduced RDT&E by $31.6 million 
due to JASSM integration savings.)
FY01:  Realigned $14.7 million of JASSM integration savings to a higher priority program.  Realigned $9.0 million to FY02 based on the rephased upgrade of Air 
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(U) C. Program Change Summary ($ in Thousands) Continued

(U) Significant Program Changes Continued:
Vehicle 3 to the Block 30 configuration.  The AV-3 upgrade, originally scheduled for completion in FY00, was delayed to FY02 to meet flight test requirements for 
JASSM, LO maintenance improvements, and SATCOM/DAMA.  Inflation/miscellaneous adjustments -$430K.

(U) D. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) A/C Proc, AF, Combat 
A/C/BA07/B-2A

0 0 0 0 0 0 0

(U) A/C Proc, AF, Post Prod 
Support/BA07

243,442 65,876 18,603 12,559 3,311 7,402 7,593

(U) A/C Proc, AF, 
Modifications/BA05/B-2A

14,272 19,821 21,723 19,737 6,539 1,959 10,156

(U) A/C Prod, AF, ICS 0 46,467 42,700 3,000 3,900
(U) A/C Proc, AF, Cmn Spt 

Eq/BA07/Items<$2M
0 448 443 424 428 475 474

(U) A/C Proc, AF, A/C Initial 
Spares/BA06/B-2A

54,312 60,841 37,298 34,188 24,206 29,820 22,798

(U) Proc (Other), AF/BA 02,03, 
04/B-2A

5,919 5,767 6,098 7,579 7,604 7,761 7,925

(U) Military Construction/BA01 0 23,000 12,050 0 0 0 0

(U) E. Acquisition Strategy
Key elements of the overall acquisition strategy include: use of sole source contract with a prime/integrating contractor; use of cost plus award fee (CPAF) development 
contracts; and combining developmental upgrades with software sustainment blocks to minimize the number of software releases, aircraft downtime and differences in 
fielded configurations

(U) F. Schedule Profile
FY 1999 FY 2000 FY 2001
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(U) F. Schedule Profile Continued
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) JSOW/GWIS Flight Test Complete *
(U) A/V 5 Block 30 Upgrade Complete X
(U) 20th Block 30 Air Vehicle Delivery X
(U) LO Verification Flight Test Complete X
(U) SATCOM/DAMA Flight Test Complete X
(U) JASSM Flight Test Complete X

* = Completed event
x = Planned event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U)  Equipment Development & Evaluation 85,639 270,691 17,854
(U)   Government Test 4,446 11,900 15,425
(U)   Other Government Costs (OGC) 12,819 8,087 10,479
(U)   Other 5,716 7,176 4,555
(U) Total 108,620 297,854 48,313

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Organizations
 Air Vehicle - NG  CPIF/AF Nov 1981 21,064,500 21,494,145 21,108,823 72,003 263,359 13,298 36,662 21,494,145
 Aircrew Training  CPIF Jul 1985 561,348 561,348 561,348 0 0 0 0 561,348
 Mission Planning  Multiple Multiple 350,861 350,861 324,132 13,523 6,650 4,556 2,000 350,861
Support and Management Organizations
 Other Govt Costs  N/A 994,594 994,594 956,931 18,535 15,263 15,034 496 1,006,259
Test and Evaluation Organizations
Govt Test N/A N/A 851,769 851,769 785,826 4,446 11,900 15,425 Continuing TBD

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Property
 Engines G.E. Multiple  Multiple  N/A 566,343 0 0 0 0 566,343
 AARL Boeing FPIF  Jun 88 125,575 113 682 0 100 126,470



UNCLASSIFIED

DATE
RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) February 2000

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

05 - Engineering and Manufacturing Development 0604240F  B-2 Advanced Technology Bomber 653843

Project 653843 Page 6 of 6 Pages Exhibit R-3 (PE 0604240F)

694

UNCLASSIFIED

(U) Government Furnished Property Continued:
Support and Management Property
Test and Evaluation Property

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Product Development 22,686,221 85,639 270,691 17,854 38,762 23,099,167
Subtotal Support and Management 956,931 18,535 15,263 15,034 496 1,006,259
Subtotal Test and Evaluation 785,826 4,446 11,900 15,425 TBD TBD
Total Project 24,428,978 108,620 297,854 48,313 TBD TBD


